COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 19/ 2013

ESTI MATE SUMVARY 04: 43: 39
CONTI D: C19005 ESTI MATE NO 0002 FINL SPEC YR 2005
PCN: 19005- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0  DAYS TI VE ALLOW 16 WORK DAYS
SH 7 BUSI NESS ROUTE - CULVERT REPLACE PERCENT TI ME: 93.75 ORI G TI ME ALLOW 16 WORK DAYS
PRQJECT NO. CDO7A- 016
SH 7 BUSI NESS ROUTE - CULVERT REPLACE
NAMVE OF RQAD: 007E
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 02/ 19/ 2013 DATE TI ME STARTED 10/ 20/ 2012
P.O BOX 405 DATE LET 08/ 30/ 2012 DATE WORK BEGAN
DATE AWARDED 09/ 12/ 2012 DATE TI ME STOPPED 12/12/2012
DATE CONTRACT EXECUTED 10/ 15/ 2012 DATE ACCEPTED 12/ 12/ 2012
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 10/ 20/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 127, 339. 30 PARTI O PATI NG $ 350. 00 $ 0.00
AWARD PRQIECT AMT: $ 127,351. 00 NON- PARTI Cl PATI NG 126, 989. 30 40, 653. 30
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 127, 339. 30 40, 653. 30
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 127, 339. 30 40, 653. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 1, 910. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 127, 339. 30 42,563. 57
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 127, 339. 30 42, 563. 57
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 42,563. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19005- BI D ESTI MATE RUN 02/ 19/ 2013
PRQIECT: Q007A- 016 ESTI MATE NO 0002 04: 43: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202- 00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0010 202- 00015 Renoval of Headwal | 2. 000 2.000
EACH 0. 000 0. 00
725. 00000 2. 000 1, 450. 00
0015 202- 00220 Renoval of Asphalt Mat 124. 000 124. 000
Sy 0. 000 0. 00
21. 00000 124. 000 2, 604. 00
0020 203-01510 Backhoe 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0025 206- 00000 Structure Excavation 300. 000 300. 000
cY 0. 000 0.00
28. 00000 300. 000 8, 400. 00
0030 206- 00100 Structure Backfill (dass 1) 60. 000 0. 000
[e'% 60. 000 3, 720. 00
62. 00000 60. 000 3, 720. 00
0035 208- 00002 Erosi on Log (12 Inch) 126. 000 0. 000
LF 126. 000 579. 60
4. 60000 126. 000 579. 60
0040 208-00009 Erosion Log (20 Inch) Deleted fm 105 0. 000 0. 000
LF 0. 000 0.00
7. 40000 0. 000 0. 00
0045 208- 00034 Gravel Bag Del eted fm 105 0. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0.00
0050 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0055 208-00070 Vehi cl e Tracking Pad Del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C19005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19005- Bl D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: Q007A-016 ESTI MATE NO 0002 04: 43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00103 Renoval and Di sposal of Sedinent (Labor) Deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) Deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval) 6. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0075 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
42. 00000 2.000 84. 00
0080 208-00206 Erosi on Control Supervisor 2. 000 0. 000
DAY 2.000 324.00
162. 00000 2.000 324.00
0085 210- 00090 Reset Delineator Deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0090 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 100 420. 00
4, 200. 00000 0. 100 420. 00
0095 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 100 210. 00
2,100. 00000 0. 100 210. 00
0100 213-00012 Spray-on Ml ch Bl anket 0. 100 0. 000
ACRE 0. 100 420. 00
4, 200. 00000 0. 100 420. 00
0105 216- 00042 Soil Retention Bl anket (Biodegradabl e Straw Coconut) 89. 000 0. 000
SY 89. 000 267. 00
3. 00000 89. 000 267. 00
0110 304- 06007 Aggregat e Base Course (d ass 6) 15. 000 0. 000
cY 15. 000 1, 200. 00
80. 00000 15. 000 1, 200. 00



CONTI D C19005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19005- Bl D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: CO07A- 016 ESTI MATE NO 0002 04: 43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 44.330 0. 000
TON 44. 330 10, 639. 20
240. 00000 44.330 10, 639. 20
0120 601-01000 *Concrete O ass B 17. 000 0. 000
cY 17. 000 17, 000. 00
1, 000. 00000 17. 000 17, 000. 00
0125 602-00020 *Rei nforcing Steel (Epoxy Coated) 989. 000 0. 000
LB 989. 000 1, 483. 50
1. 50000 989. 000 1, 483. 50
0130 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
90. 00000 68. 000 6, 120. 00
0135 603- 70505 *5x5 Foot Concrete Box Cul vert (Precast) 36. 000 36. 000
LF 0. 000 0. 00
625. 00000 36. 000 22,500. 00
0140 614-00200 Steel Sign Post (U-2) Deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0145 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0150 626-00000 *Mobi | i zati on 1. 000 0.961
LS 0. 039 468. 00
12, 000. 00000 1. 000 12, 000. 00
0155 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0160 627-00005 Epoxy Pavenent Marking Del eted fm 105 0. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 630-00000 *Fl aggi ng 57.500 41. 500
HOUR 16. 000 448. 00
28. 00000 57. 500 1, 610. 00



CONTI D C19005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19005- Bl D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: CO07A- 016 ESTI MATE NO 0002 04: 43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 00007 *Traffic Control Inspection 22.000 13. 000
DAY 9. 000 765. 00
85. 00000 22.000 1, 870. 00
0175 630-00012 *Traffic Control Managenent 7.000 6. 000
DAY 1. 000 624. 00
624. 00000 7.000 4, 368. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 2.000 10. 00
5. 00000 4. 000 20. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 8. 000
EACH 8. 000 40. 00
5. 00000 16. 000 80. 00
0190 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 11. 000
EACH 11. 000 55. 00
5. 00000 22.000 110. 00
0195 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 2.500
EACH 2.500 15. 00
6. 00000 5. 000 30. 00
0200 630-80344 *Construction Traffic Sign (Special) 52. 000 26. 000
SF 26. 000 390. 00
15. 00000 52. 000 780. 00
0205 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2,400. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 10. 000
EACH 10. 000 300. 00
30. 00000 20. 000 600. 00
0215 630- 80380 *Traffic Cone 25. 000 12. 500
EACH 12. 500 75. 00
6. 00000 25. 000 150. 00
0220 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19005-BI D ESTI MATE RUN 02/ 19/ 2013
PRQJECT: CO07A- 016 ESTI MATE NO 0002 04: 43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 126,989.30 % 40, 653.30 $ 126, 989. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
CAT 0400 CURRENT AMI  $ 350. 00 $ 0.00$ 350. 00
PRQJIECT TOTAL CURRENT AMI  $ 127,339.30 % 40, 653.30 $ 127, 339. 30



